
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:42 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 435 Date: 20-Feb-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 06:00 Over Time:

Const Calendar Day: 626

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Oversight of FWS night work from WB lane closures. Misc. MEP
paperwork and write diaries.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH STEVEN JENSENCertified Welding Ins 5.00 0.00 0.00 5.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop
Steve Jensen performed welding QC for the FWS work on the PS-22 similars installed per RFI 3485.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ERNESTO SOLONPainter 3.00 0.00 0.00 3.00

JNM NICK REEDPainter 3.00 0.00 0.00 3.00

JNM JOEL COSTAPainter 3.00 0.00 0.00 3.00

JNM ARMANDO AVITAPainter 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Piping

The CCC crew spent three hours performing paint repair around the sole plates and associated wide flange
support beams for the temporary PS-22 pipe supports. The temporary PS-22 pipe supports were installed
per the direction given in the response to RFI 3485 to provide support of the DIP in making the connection
between the SAS and Skyway piping.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 435 Date: 20-Feb-2014 Thursday

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

The FWS crew, including Josh Johnson, spent the shift installing the temporary PS-22 pipe supports on
the interior barrier of the WB bridge at PP 128. The temporary supports are being installed to provide
support to the DIP piping while making the connection between the SAS and Skyway piping per the
direction given in the response to RFI 3485.

The crew used three crew trucks, a tow behind port-a-potty, a light tower, a 200 amp welding machine, and
a 2.4 HP generator in performance of this work.

All change of character mobilization and demobilization and additional equipment for this nights operation
will be covered under CCO 187 and not CCO 354.

001 0-MSI-EFA.187
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